
TO: 

FROM: 

SUBJECT: 

CITY OF HAYWARD AGENDA DATE 04/06/99 

AGENDA REPORT AGENDA ITEM 3 

WORK SESSION ITEM 

Mayor and City Council 

Director of Public Works 

Ruus Road Sanitary Sewer Line Replacement and Tennyson Road Sewer 
Interceptor Improvement - Approval of Addendum No. 1, Appropriation Funds, 
Award of the Construction Contracts to the Lowest Responsible Bidders 

RECOMMENDATION: 

It is recommended that the City Council: 

1. Approve Addendum No. 1 that makes minor revisions to the plans and specifications. 

2. Award the construction contract for Ruus Road Sanitary Sewer Line Replacement Project 
to the lowest responsible bidder, California Trenchless, Inc., in the amount of 
$1,279,300. 

3. Authorize an additional appropriation of $160,000 for the Tennyson Road Sewer 
Interceptor Improvement Project. 

4. Award the construction contract for Tennyson Road Sewer Interceptor Improvement 
project to the lowest responsible bidder, Modern Continental Construction Company, 
Inc., in the amount of $2,067,000. 

BACKGROUND/DISCUSSION: 

On July 28, 1998, the City Council approved the plans and specifications for the Ruus Road 
Sanitary Sewer Line Replacement, Tennyson Road Sewer Interceptor Improvement, and 
Tennyson Road Lift Station Improvement project, and called for bids to be received on 
September 8, 1998. 

Only two bids were received on September 8, 1998, with the low bid over a million dollars 
above the Engineer’s estimate. Staff believes the low number of bids received was related to 
the timing of the bid and that the project included incompatible components, i.e., pump station 
improvements and specialized micro-tunneling work, Staff felt that re-bidding the project 
during the winter months, when contractors are generally less busy, along with some changes 
in the project packaging to segregate the pump station work, could result in more bids, and 



hopefully a more reasonable low bid. Based on this information, on October 6, 1998, the City 
Council rejected all bids for the three projects. 

In order to attract more bidders,’ the original package of the three projects was divided into two 
packages. The first one, which was bid on December 8, 1998, included the improvement of 
the Tennyson Lift Station and necessary on-site pipeline, and the construction of the Tennyson 
Road parallel sewer interconnection at Underwood Avenue, using conventional open trench 
construction. The second package, advertised on February 2, 1999 after the bid opening for 
the first package, includes the specialized pipe bursting and micro-tunneling work for Ruus 
Road and Tennyson Road sewers. 

The sanitary sewer main at Ruus Road between Folsom Avenue and Industrial Parkway has 
surcharge problems during wet-weather flows. Under wet weather conditions, the sewage 
occasionally spills through manhole lids and onto City streets. Approximately 3,050-foot of 
existing &inch sewer main, identified in the Wastewater Collection System Master Plan as 
hydraulically deficient, will be replaced with H-inch sewer main to abate surcharges in the 
existing overloaded sanitary sewer line. The existing sewer collection systems serving the 
Tennyson Road Corridor were also identified as deficient in the Wastewater Collection System 
Master Plan. Improvements will include adding 2,110 feet of 24-inch parallel sewer line at 
Tennyson Road from Tyrrell Avenue and Patrick Avenue to improve the efficiency under 
buildout peak wet weather flow conditions. 

Due to the depth of the existing sanitary sewer systems and the need to minimize disturbance to 
the streets and traffic, two trenchless construction methods were considered for this project, 
micro-tunneling and pipe bursting. These two methods are the new trenchless technology for 
utility improvement and will minimize traffic impacts with less excavation and decreased 
construction time. Also, the final product will have no groundwater infiltration because of 
strong fused joints. 

On February 2, 1999, the City Council approved the plans and specifications for the Ruus 
Road Sanitary Sewer Line Replacement and Tennyson Road Sewer Interceptor Improvement 
Project and called for bids to be received on March 2, 1999. The two projects are discussed 
separately below. 

The Addendum contains clarifications to the plans and specifications. It was issued primarily 
to respond to questions raised during the advertisement period. 

Ruus Road Sanitary Sewer Line Replacement Project 

Two trenchless alternatives were to be bid for this project: Schedule Al for the micro- 
tunneling method, and Schedule A2 for the pipe bursting method. 

Two bids were received at $1,897,475 and $2,845,600 for the Schedule Al micro-tunneling 
method. Four bids were received ranging from $1,279,300 to $2,084,050 for the Schedule A2 
pipe bursting method. The low bid for Schedule A2 was submitted by California Trenchless, 
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Inc. of Castro Valley, California, in the amount of $1,279,300, which is the lowest bid for the 
project. The low bidder is 35% below the Engineer’s estimate of $1,980,000. 

The combined DBE and WBE goal established for this project was 5%. This percentage was 
established based upon an assumption that the low bid could be the micro-tunneling alternative, 
which would have had much more limited opportunity for subcontracting work. Since the low 
bid was for the pipe bursting alternative, there was more opportunity for subcontracting and 
thus, DBE/WBE participation. Therefore, the low bidder was able to attain 36.4% DBE/WBE 
subcontracting participation. At approximately 7% combined DBE/WBE participation each, 
the next two lowest bidders also attained the established DBE/WBE goal. 

Project Cost (Ruus Road Sanitary Sewer Line Replacement): 

Design & Survey (for this construction contract) $140,000 
Contract Construction $1,279,300 
Inspection & Administration $80,000 
Total: $1,499,300 

Funding: 

A total of $1,550,000 has been appropriated for this project in the Sewer Collection System 
Replacement Fund in the 1998/99 Capital Improvement Program. 

Schedule: 

The following tentative project schedule has been developed for Ruus Road construction 
contract: 

Award Construction Contract 
Begin Construction 
Construction Completion 

April 6, 1999 
May, 1999 

January, 2000 

Tennyson Road Interceptor Improvement Project 

Due to the location of the existing pipe, which is in the middle of the road and under the 
landscaped medians, the depth of the pipe, and the fact that the pipe is under groundwater 
elevation, open trench cut construction was not considered as a bid option. Furthermore, as 
the existing pipe is reinforced concrete, pipe bursting was judged to be infeasible. Therefore, 
micro-tunneling was selected as the only viable construction alternative to be bid for this 
project. The construction calls for “tunneling” under the north side of Tennyson Road, and 
installing a new 24-inch parallel main to carry the flow in conjunction with the existing main 
which is to remain in service. 

Three bids were received ranging from $2,067,000 to $2,584,525. The low bid was submitted 
by Modern Continental Construction Company, Inc. of Cambridge, Massachusetts. The low 
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bidder is 11.2% above the Engineer’s estimate of $1,860,000. The combined DBE and WBE 
goal established for this project was 5%. The low bidder attained 5.1% DBE/WBE 
subcontracting participation. 

Project Cost (Tennyson Road Interceptor Improvement): 

Design & Survey (for this construction contract) $140,000 
Contract Construction 2,067,OOO 
Inspection & Administration $80,000 
Total: $2,287,000 

Funding: 

A total of $2,130,000 has been appropriated for this project in the Sewer Capital Improvement 
Fund in the 1998/99 Capital Improvement Program. As noted at the time of Council’s 
approval to call for bids, an additional appropriation of $160,000 is necessary to award this 
project. Sufficient monies are available in the Sewer Capital Improvement Fund for this 
purpose. 

Schedule: 

The following tentative project schedule has been developed for the Tennyson Road 
construction contract: 

Award Construction Contract 
Begin Construction 
Construction Completion 

April 6, 1999 
May, 1999 

March, 2000 

Effect of Rebidding 

The combined low bids for these projects, as well as the Tennyson Lift Station project, that 
were rejected by Council last October, was $4,713,400. After the breakup of the project to 
three separate projects, and rebidding in the winter time, the low bids for Tennyson Lift 
Station, Tennyson Road sewer, and Ruus Road sewer came in at $508,051, $2,067,000 and 
$1,279,300, respectively, or a total of $3,854,351. Therefore, the Council’s approval of the 
staff recommendation to reject the initial bid, breakup the larger package, and rebid in a more 
favorable bidding time of year, resulted in a total savings of $859,049. 
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Prepared by: ’ / 

Alex Ameri, Depnuty Director of Public Works/Utilities 

/ I 
Dennis L. Butler, Director of Public Works 

Appro 
‘I 
ed by: f n I n 

&AA \J?w-- 
Jestis Armas, City Manager 

Attachments: Exhibit A - Project Location Map 
Exhibit B - Summary of Bids 
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CITY OF HAYWARD 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT AND TENNYSON ROAD INTERCEPTOR IMPROVEMENT 

PROJECT NOS. 7604 AND 7588 
BIDS OPENED: TUESDAY, MARCH 2, 1999 

(NUMBER OF BIDS REChVED FOR SCHEDULE Al - 2) 

BID SUMMARY ENGINEER’S 
ESTIMATE 

DEWATERING, TESTING, TV, ETC.; EXCLUDES 
SHORING AND SHEETING) [MICROTUNNEL 350 
MM (13.8 IN) ID PIPE) 

8 205 TON ASPHALT CONCRETE (PAVEMENT REPLACEMENT) 100.00 20.500.00 1 155.00 31,775.oo 200.00 41 ,ooo.oo 

9 2 EA MODIFY EXISTING MANHOLES 2.000.00 4.000.00 5,ooo.oo 10.000.00 3,200.OO 6.400.00 

10 43 EA RECONNECT EXISTING SEWER SERVICE LINES 3.000.00 129,OOO.OO 2,150.oo 92,450.OO 2,ooo.oo 86,000.00 
(LATERALS) . 

11 10 EA NEW MANHOLES 5.000.00 50,OOO.OO 1 6.000.00 60,OOO.OO 8,500.OO 85.000.00 

12 5 EA ABANDONMENT OF EXISTING MANHOLES 2,ooo.oo 1 o,ooo.oo 500.00 2,500.OO 1 ,ooo.oo 5,ooo.oo 

13 2 EA ABANDON EXISTING SANITARY SEWER 1 ,ooo.oo 2,ooo.oo 1 1 ,ooo.oo 2,ooo.oo . 1,200.00 2,400.OO 

14 NOT APPLICABLE 

15 NOT APPLICABLE 

16 1 LS ADMINISTRATIVE CHANGE ORDER 180,000.00 180,000.00 180,000.00 180,000.00 180,OOO.OO 180,OOO.OO 
c.lln~n-h-rl c.#xllb-~..I B- 1” . e-e. -1,. d.,. 1 an-# A-PC nn -9 nrr t.l\n n,-. 

I I 3”O I ” I HL DL”C”“LIT w I, .$50s,suu.uu 11 I ,OJI r-b, a.“” L#O4D.OVV.VV 
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CITY OF HAYWARD 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT AND TENNYSON ROAD INTERCEPTOR IMPROVEMENT 

PROJECT NOS. 7604 AND 7588 
BIDS OPENED: TUESDAY, MARCH 2, 1999 

(NUMBER OF BIDS RECEIVED FOR SCHEDULE A2 - 4) 
PAGE 2 OF 5 

RANGER.PIPELINES INC. 

BID SUMMARY .ENGINEER’S 
ESTIMATE 

g QUANTITY UNIT 1 UNIT PRICE TOTAL 

SCHEDULE A2 - RUUS ROAD SANITARY SEWER LINE REPLACEMENT (PIPE BURSTING METHOD) 

11 1 LS ~CONSTRUCTION AREA SIGNS 1 5,ooo.oo 5,ooo.oo 

21 i LS ~GEOTECHNICAL INVESTIGATION AND 1 12,ooo.oo 12,000.00 
DEWATERING DESIGN 

3 30 EA POTHOLE AND VERIFY EXISTING UTILITIES 4oq.00 12.000.00 
4 1 LS TRAFFIC CONTROL SYSTEM 30.000.00 30.000.00 I 

43 EA TRENCH SHORING AND TRENCH SAFETY 3,ooo.oo 129.000.00 
(LATERALS) 

1 LS TRENCH SHORING AND TRENCH SAFETY (ALL 175.000.00 175.000.00 
OTHER AREAS) 

2820 LF SANITARY SEWER PIPE (INCLUDES PITS, BYPASS 450.00 1,269,OOO.OO 
PIPING, DEWATERING, TESTING, TV, ETC.; 
EXCLUDES SHORING AND SHEETING) [PIPE 
BURSTING 16 IN O.D. HDPE SDR 13.5 PIPE] 

8 200 TON ASPHALT CONCRETE (PAVEMENT REPLACEMENT) 100.00 20,000.00 

9 10 EA MODIFY EXISTING MANHOLES 2.000.00 20,000.00 

10 43 EA RECONNECT EXISTING SEWER S-ERVICE LINES 3,ooo.oo 129,000.00 
(LATERALS) 

111 INOT APPLICABLE I . . 
12 NOT APPLICABLE 

13 NOT APPLICABLE 

14 NOT APPLICABLE 

15 NOT APPLICABLE 
16 1 LS ADMlNlSTRATlVE CHANGE ORDER 180,OOO.OO 180.000.00 

SUBTOTAL SCHEDULE A2 1,981 ,OOO.OO 

CALIFORNIA TRENCHLESS INC. D’ARCY 81 HARTY CONST. AJV 
PO BOX 20817 1296 ARMSTRONG AVENUE 
CASTRO VALLEY CA 94546 SAN FRANCISCO CA 94124 
(510) 264-4532 (415) 822-3700 

UNIT PRICE TOTAL UNIT PRICE TOTAL 

2,ooo.oo 2.000.00 1 o,ooo.oo 10.000.00 

1~,000.00 15,ooo.oo 20.000.00 20.000.00 

I 
400.00 12.000.00 I 500.00 15,ooo.oo 

J 

B,OOO.OO 8.000.00 40,000.00 40,000.00 

2.200.00 94.600.00 3.000.00 129.000.00 

115,000:00 
I 

115,000.00 200.000.00 200.000.00 

I 
260.00 733,200.OO 1 311.00 877,020.OO 

I 125.00 25,OOO.OO 80.00 16,OOO.OO 

3,ooo.oo 30,000.00 200.00 2,ooo.oo 

1.500.00 64,500.OO 2,ooo.oo 86.000.00 

I 

180,OOO.OO 180.000.00 1 180.000.00 180,OOO.OO 
1.279.300.00 I 1.575.020.00 1 



CITY OF HAYWARD 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT AND TENNYSON ROAD INTERCEPTOR IMPROVEMENT 

PROJECT NOS. 7604 AND 7588 
BIDS OPENED: TUESDAY, MARCH 2, 1999 

(NUMBER OF BIDS RECEIVED FOR SCHEDULE A2 - 4) 

E 
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W 
- 
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w 

4: 

ul 

BID SUMMARY ENGINEER’S 600 MEMORIAL DRIVE 9009 RAILROAD AVENUE 
CAMBRIDGE MA 02139 OAKLAND CA 94603 

DEWATERING DESIGN 

30 EA POTHOLE AND VERIFY EXISTING UTILITIES 400.00 12,ooo.oo 800.06 24,OOO.OO 275.00 8.250.00 

1 LS TRAFFIC CONTROL SYSTEM 30,000.00 30,000.00 50,000.00 50.000.00 50.000.00 50.000.00 
43 EA TRENCH SHORING AND TRENCH SAFETY 3,ooo.oo 129.000.00 5,ooo.oo 215,000.00 1 ,ooo.oo 43,ooo.oo 

(LATERALS) 

1 LS TRENCH SHORING AND TRENCH SAFETY (ALL 175,ooo.oo 175,ooo.oo 475,ooo.oo 475,OOO.OO 224,OOO.OO 224,OOO.OO 
OTHER AREAS) 

2820 LF SANITARY SEWER PIPE (INCLUDES PITS, BYPASS 450.00 1,269,OOO.OO 260.00 733,200.OO 500.00 1,410,000.00 
PIPING, DEWATERING, TESTING, TV, ETC.; 
EXCLUDES SHORING AND SHEETING) [PIPE 
BURSTING 16 IN O.D..HDPE SDR 13.5 PIPE] 

8 200 TON ASPHALT CONCRETE (PAVEMENT REPLACEMENT) 100.00 20.000.00 1 155.00 31 ,ooo.oo 200.00 40,000.00 

9 10 EA MODIFY EXISTING MANHOLES 2.000.00 20,000.00 2.000.00 20,000.00 2.400.00 24,OOO.OO 

10 43 EA RECONNECT EXISTING SEWER SERVICE LINES 3,ooo.oo 129.000.00 3,ooo.oo 129,ooo.oo 2.000.00 86,000.00 
(LATERALS) 

11 NOT APPLICABLE 
12 NOT APPLICABLE 

13 NOT APPLICABLE 
14 NOT APPLICABLE 

15 NOT APPLICABLE 

16 1 LS ADMINISTRATIVE CHANGE ORDER 180.000.00 180.000.00 180,OOO.OO 180,OOO.OO 180,OOO.OO 180,OOO.OO 
^. .--1-m. A^. .-s... - _ ̂  - --- --- -- --- --- -- 

I I SUE I U I AL SCHtUULt A’1 1 ,YYl .uuo.oo 2,084,050.00 



CITY OF HAYWARD 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT AND TENNYSON ROAD INTERCEPTOR IMPROVEMENT 

PROJECT NOS. 7604 AND 7588 
BIDS OPENED: TUESDAY, MARCH 2, 1999 

(NUMBER OF BIDS RECEIVED FOR SCHEDULE B - 3) 
PAGE 4 OF f 

MODERN CONTINENTAL CONST. CO. INC. MCGUIRE AND HESTER 

BID SUMMARY - ENGINEER’S 600 MEMORIAL DRIVE 9009 RAILROAD AVENUE 
ESTIMATE CAMBRIDGE MA 02139 OAKLAND CA 94603 

(617) 864-6300 (510) 632-7676 
TEM OUANTITY UNIT UNIT PRICE TOTAL UNIT PRICE TOTAL UNIT PRICE TOTAL 

iCHEDULE 8 - TENNYSON ROAD INTERCEPTOR IMPROVEMENTS 
1 1 LS CONSTRUCTION AREA SIGNS 5,ooo.oo 5.000.00 10.000.00 10.000.00 5,ooo.oo 5.000.00 
2 1 LS GEOTECHNICAL INVESTIGATION, MUD DESIGN, 15.000.00 15,000.00 20.000.00 20,000.00 15.000.00 15,000.00 

DEWATERING DESIGN 

3 20 EA POTHOLE AND VERIFY EXISTING UTILITIES 500.00 1 o,ooo.oo 1 800.00 16,OOO.OO 400.00 8.000.00 
4 1 LS TRAFFIC CONTROL SYSTEM 30.000.00 30.000.00 30,000.00 30.000.00 32,OOO.OO 32,OOO.OO 
5 NOT APPLICABLE 
6 1 LS TRENCH SHORING AND TRENCH SAFETY (ALL 175.000.00 175.000.00 350.000.00 350.000.00 277,OOO.OO 277,OOO.OO 

OTHER AREAS) 

7 2175 LF SANITARY SEWER PIPE (INCLUDES PITS, 650.00 I,41 3,750.OO 600.00 1,305,000.00 688.00 1,496,400.00 
DEWATERING, TESTING, TV, ETC.; EXCLUDES 
SHORING AND SHEETING) [MICROTUNNEL 600 
MM (23.6 IN) ID PIPE1 

8 200 TON ASPHALTIC CONCRETE (PAVEMENT 100.00 20,000.00 155.00 31 ,ooo.oo l 200.00 40.000.00 
REPLACEMENT) 

9 NOT APPLICABLE 
10 6 EA RECONNECT EXISTING SIDE-STREET SEWERS . 5,ooo.oo 30.000.00 6,OOO.OO 36,OOO.OO 3.200.00 19.200.00 
11 13 EA NEW MANHOLES 8,OOO.OO 104,000.00 5,ooo.oo 65,OOO.OO 16,OOO.OO 208,OOO.OO 

12 NOT APPLICABLE 
13 16 EA ABANDON EXISTING SANITARY SEWER 1 ,ooo.oo 16,OOO.OO 500.00 8,OOO.OO 500.00 8,OOO.OO 
14 1 EA CONNECT TO EXISTING 78 IN SANITARY SEWER 4,ooo.oo 4.000.00 1 1 o,ooo.oo 1 o,ooo.oo 3,200.OO 3.200.00 
15 1 EA CONNECT TO TENNYSON ROAD LIFT STATION 30,000.00 30,000.00 6,dOO.OO 6,OOO.OO 1 oo,ooo.oo 1 oo,ooo.oo 

WATERWELL 
16 1 LS ADMINISTRATIVE CHANGE ORDER 180,000.00 180,OOO.OO 180,OOO.OO 180.000.00 180,OOO.OO 180,000.00 

SUBTOTAL SCHEDULE B 2,032,750.00 2,067,OOO.OO * 2,391,800.00 
*TOTAL DIFFERENT THAN SUBMITTED BID 



CITY OF HAY.WARD 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT AND TENNYSON ROAD INTERCEPTOR IMPROVEMENT 

PROJECT NOS. 7604 AND 7588 
BIDS OPENED: TUESDAY, MARCH 2, 1999 

(NUMBER OF BIDS RECEIVED FOR SCHEDULE B - 3) 

BID SUMMARY ENGINEER’S 
ESTIMATE 
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RANGER PIPELINES INC. 
D’ARCY & HARTY CONST. AJV 
1296 ARMSTRONG AVENUE’ 
SAN FRANCISCO CA 94124 

UNIT PRICE 

I(41 5) 822-3700 
TOTAL 

1 1 LS CONSTRUCTION AREA SIGNS 

2 1 LS GEOTECHNICAL INVESTIGATION, MUD DESIGN, 
DEWATERING DESIGN 

3 20 EA POTHOLE AND VERIFY EXISTING UTILITIES 

4 1 LS TRAFFIC CONTROL SYSTEM 

5 NOT APPLICABLE . 

6 1 LS TRENCH SHORING AND TRENCH SAFETY (ALL 
OTHER AREAS) 

7 2175 LF SANITARY SEWER PIPE (INCLUDES PITS, 
DEWATERING, TESTING, TV,- ETC.; EXCLUDES 
SHORING AND SHEETING) [MICROTUNNEL 600 
MM (23.6 IN) ID PIPE1 

8 200 TON ASPHALTIC CONCRETE (PAVEMENT 
REPLACEMENT) 

I I 

91 INOT APPLICABLE 

10 6 EA RECONNECT EXISTING SIDE-STREET SEWERS 

11 13 EA NEW MANHOLES 

12 NOT APPLICABLE 

13 16 EA ABANDON EXISTING SANITARY SEWER 

I.4 1 EA CONNECT TO EXISTING 18 IN SANITARY SEWER 

15 1 EA CONNECT TO TENNYSON ROAD LIFT STATION 
WATERWELL 

16 1 LS ADMINISTRATIVE CHANGE ORDER 
SUBTOTAL SCHEDULE Ii 

175.000.00 175,000.00 

650.00 1.413.750.00 

5.000.00 30.000.00 

8.000.00 104.000.00 

1 ,ooo.oo 16,OOO.OO 

4,ooo.oo 4.000.00 

180.000.00 180,000.00 

2,032,750.00 

10,000.00 10,000.00 
15,oOO.oo 15.000.00 

500.00 1 o,ooo.oo 
50,000.00 50.000.00 

200,000.00 200.000.00 

923.00 2,007,525.00 

80.00 16,OOO.OO 

2,ooo.oo 12,ooo.oo 

5,ooo.oo 65,OOOiO 

500.00 8,OOO.OO 
5,ooo.oo 5,ooo.oo 

6,OOO.OO 6,OOO.OO 

180,000.00 180,000.00 

2,584,525.00 



DRAFT 
HAYWARD CITY COUNCIL 

RESOLUTION NO. 

Introduced by Council Member 

RESOLUTION APPROVING ADDENDUM NO. 1 FOR THE 
RUUS ROAD SANITARY SEWER LINE REPLACEMENT 
AND TENNYSON ROAD SEWER INTERCEPTOR 
IMPROVEMENT, PROJECT NO. 7604 AND 7588, AND 
AWARDING CONTRACTS TO THE LOWEST BIDDERS FOR 
EACH PROJECT 

WHEREAS, on February 2, 1999, the City Council approved the plans and 
specifications for the Ruus Road Sanitary Sewer Line Replacement, Project No. 7604, and 
Tennyson Road Sewer Interceptor Improvement, Project No. 7588, and called for bids to be 
received on March 2, 1999; and 

WHEREAS, Addendum No. 1 contains clarifications to the plans and 
specifications. 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of 
Hayward that Addendum No. 1 is hereby approved and adopted as part of the plans and 
specifications for the project. 

BE IT FURTHER RESOLVED that California Trenchless, Inc. of Castro 
Valley, California, is hereby awarded the contract for the Ruus Road Sanitary Sewer Line 
Replacement Project, Project No. 7604, in accordance with the plans and specifications 
adopted therefor and on file in the office of the City Clerk of the City of Hayward at and for 
$1,279,300 (one million, two hundred seventy nine thousand, three hundred dollars), the price 
named and stated in the bid of the hereinabove specified bidder, and all other bids are hereby 
rejected. 

BE IT FURTHER RESOLVED that Modern Continental Construction 
Company, Inc. of Cambridge Massachusetts, is hereby awarded the contract for the Tennyson 
Road Interceptor Improvement Project, Project 7588, in accordance with the plans and 
specifications adopted therefor and on file in the office of the City Clerk of the City of 
Hayward at and for .$2,067,000 (two million sixty seven thousand dollars), the price named 
and stated in the bid of the hereinabove specified bidder, and all other bids are hereby rejected. 

BE IT FURTHER RESOLVED that the,City Manager is hereby authorized and 
directed to execute an agreement for the award of the contract on behalf of the City of 
Hayward, in an amount not to exceed $1,279,300 for the Ruus Road Sanitary Sewer Line 



Replacement Project, Project No. 7604, and $2,067,000 for the Tennyson Road Interceptor 
Improvement Project, Project 7588, in a form to be approved by the City Attorney. 

IN COUNCIL, HAYWARD, CALIFORNIA , 1999 

ADOPTED BY THE FOLLOWING VOTE: 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

ATTEST: 
City Clerk of the City of Hayward 

APPROVED AS TO FORM: 

City Attorney of the City of Hayward 

Page 2 of Resolution 99-- 
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HAYWARD CITY COUNCIL 

RESOLUTION NO. 

Introduced by Council Member 

RESOLUTION AMENDING RES.OLUTION 98-l 10, AS 
AMENDED, THE BUDGET RESOLUTION FOR 
CAPITAL PROJECTS FOR FISCAL YEAR 1998-99, 
RELATING TO AN APPROPRIATION OF FUNDS FOR 
THE TENNYSON ROAD SEWER INTERCEPTOR 
IMPROVEMENT PROJECT, PROJECT NO. 7588 

BE IT RESOLVED by the City Council of the City of Hayward that 
Resolution No. 98-l 10, as amended, the Budget Resolution for Capital Projects for fiscal 
year 1998-99, is hereby further amended by appropriating $160,000 from the Sewer 
Capital Improvement Fund, Fund 613, for the Tennyson Road Interceptor Improvement 
Project, Project No. 7588. 

IN COUNCIL, HAYWARD, CALIFORNIA , 1999 

ADOPTED BY THE FOLLOWING VOTE: 

AYES: 

NOES: 

ABSTAIN: 

ABSENT: 

ATTEST: 
City Clerk of the City of Hayward 

APPROVED AS TO FORM: 

City Attorney of the City of Hayward 


